



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-5.

MEETING DATE	2017-12-05 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**TITLE:**  
Change Order #3 - Riverglades Elementary School - City of Parkland - Lynx Construction Management, LLC - New 24-Classroom Addition - Project No. P.001685

**REQUESTED ACTION:**  
Approve Change Order #3, Riverglades Elementary School, Lynx Construction Management, LLC, Project No. P.001685, in the amount of \$23,815 and an increase in contract time of 13 days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #3 \$23,815 / 13 days  
Riverglades Elementary School  
Lynx Construction Management, LLC  
New 24-Classroom Addition  
Project No. P.001685  
Refer to Exhibits 1, 2, and 3 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction   
 Goal 2: Continuous Improvement   
 Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Orders (3) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature  
*Leo Bobadilla Jr*  
Tuesday, November 21, 2017 1:01:39 PM

Approved In Open Board Meeting On: **DEC 05 2017**  
By: *Nora Rupert*  
School Board Chair