



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2017-12-05 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-6.

TITLE:
Change Order #1 - Manatee Bay Elementary School - Weston - H.A. Contracting Corp. - New Covered Walkways - Project No. P.001605

REQUESTED ACTION:
Approve Change Order #1, Manatee Bay Elementary School, H.A. Contracting Corp., Project No. P.001605, in the amount of \$5,997 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$5,997 / 0 days
Manatee Bay Elementary School
H.A. Contracting Corp.
New Covered Walkways
Project No. P.001605
Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the Portable Transition Budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Electronic Signature

Form #4189 Revised 08/04//2017
RWR/ LB/FG/RC:ljc

Approved In Open Board Meeting On: _____

By: _____

School Board Chair