

EXHIBIT 2



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 01

Facility Name: Manatee Bay Elementary School Date: 6/29/17
 Project Name: Covered Walkway to Portables Project # P.001605
 Location No: 3841
 Project Description: Covered Walkway to Portable Units 1536P, 1537P, 1538P, 1539P, 1540P
 Contractor: H.A. Contracting Corp. Reference Letter Change Order Request #01
9500 N.W. 12 St. Bay 1, Dated: 12/21/16
Doral FL., 33171

Description of Change: Revision to engineered canopy shop drawings and installation of 22 new pipe sleeves.

Attachments: Copy of Change Order #01

Reason For Change: Unforeseen existing underground plumbing, water and sewer lines in conflict with new canopy foundations.

Summary:

Total of Credits and/or Added Costs: Add: \$5,996.59
Deduct: \$

The Contract Time will be (increased) (decreased) by: 140 Days (Increase)

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

[Signature]
 Project Consultant's Signature Date
STEPHEN BAKA
 Project Consultant's Typed Name
SONG + ASSOCIATES, INC.
 Project Consultant's Firm Name

Accepted

[Signature] 6/29/17
 Contractor's Signature Date
Xavier Sansaricq
 Contractor's Typed Name
H.A. Contracting Corp.
 Contractor's Firm Name

Reviewed and Concurred

[Signature] 11/13/17
 Facilities Project Manager Date
Chris Schiappa
 Facilities Project Manager's Typed Name
 The School Board of Broward County, FL

This information to be completed by School Board of Broward County Staff

Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency