



**The School Board of Broward County, Florida
Office of Facilities & Construction
1643 North Harrison Parkway, Bldg. H
Sunrise, FL 33323**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 01

Facility Name: Plantation High School Date: 10/27/17
 Project Name: Dining Aluminum Canopy Project # P.001630
 Location No: 1451
 Project Description: Installation of a dining aluminum canopy
 Contractor: ACA Contractors, Inc. Reference Letter Dated: _____




Description of Change: Furnish and install helical piles underneath canopy slab.

Attachments: ACA Contractors Inc. proposal, Bliss and Nyitray proposal, JLU proposal, Atkins Estimate, Geotech Report

Reason For Change: The canopy slab had to be redesign due to muck found on site during construction.

Summary:
 Total of Credits and/or Added Costs: Add: \$54,527
 Deduct: \$
 The Contract Time will be (increased) by: 60 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended  Project Consultant's Signature Date <u>11-15-2017</u> William E. Schipske, P.E. Project Consultant's Typed Name Miller Legg Project Consultant's Firm Name</p>	<p>Accepted  Contractor's Signature Date <u>11/16/17</u> ALFONSO A. CANALES Contractor's Typed Name ACA CONTRACTORS, INC. Contractor's Firm Name</p>	<p>Reviewed and Concurred  Facilities Project Manager Date <u>11-16-17</u> Jean-Marc Dossaint Facilities Project Manager's Typed Name The School Board of Broward County, FL</p>
--	---	---

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency