



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-7.

| | |
|--------------|---|
| MEETING DATE | 2017-12-05 10:05 - School Board Operational Meeting |
| AGENDA ITEM | ITEMS |
| CATEGORY | JJ. OFFICE OF FACILITIES & CONSTRUCTION |
| DEPARTMENT | Facilities Construction |

| |
|--|
| Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No |
| Time |
| Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No |

TITLE:
Change Order #1 - Plantation High School - Plantation - ACA Contractors, Inc. - New Dining Canopy - Project No. P.001630

REQUESTED ACTION:
Approve Change Order #1, Plantation High School, ACA Contractors, Inc., Project No. P.001630, in the amount of \$54,527 and an increase in contract time of 60 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$54,527 / 60 days
Plantation High School
ACA Contractors, Inc.
New Dining Canopy
Project No. P.001630
Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is an additional impact to the project budget. These funds in the amount of \$51,610 will come from the Capital Projects Reserve.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

| SOURCE OF ADDITIONAL INFORMATION: | |
|--|---------------------|
| Name: Frank Girardi, Director | Phone: 754-321-1525 |
| Name: Robert C. Corbin, Heery Director | Phone: 754-321-4850 |

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
Tuesday, November 21, 2017 1:21:01 PM

Approved In Open Board Meeting On: DEC 05 2017
By: *Nora Ruper*
School Board Chair