



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2017-12-05 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No

Time

Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-8.

TITLE:
Change Order #1 - North Andrews Gardens Elementary School - Fort Lauderdale - ACA Contractors, Inc. - New Canopy Addition - Project No. P.001740

REQUESTED ACTION:
Approve Change Order #1, North Andrews Gardens Elementary School, ACA Contractors, Inc., Project No. P.001740, in the amount of \$23,109 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$23,109 / 0 days North Andrews Gardens Elementary School ACA Contractors, Inc. New Canopy Addition Project No. P.001740 Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
<input type="radio"/> Goal 1: High Quality Instruction <input checked="" type="radio"/> Goal 2: Continuous Improvement <input type="radio"/> Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the Portable Transition Budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____

School Board Chair