

# COLLABORATION

## SIGN-OFF FORM

Item #/Title of Agenda Request Item: JJ-8/Change Order #1  
North Andrews Gardens Elementary School  
ACA Contractors, Inc.  
New Canopy Addition  
Project No. P.001740

School Board Meeting: 12/05/17

The financial impact of this item is \$23,109

- ( ) This project has not been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). These funds in the amount of \$\_\_\_\_\_ will come from the Capital Projects Reserve.
- ( ) This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.
- ( ) This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no current impact to the project budget. There is a potential future impact to the project budget based on the additional scope approved in this item.
- ( ) This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is an additional impact to the project budget. These funds in the amount of \$\_\_\_\_\_ will come from the Capital Projects Reserve.

  
(X)

Comments:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the Portable Transition Budget.


Department Name

Department Head

Department Head

Capital Budget

Omar Shim, Director

  
Signature

11/21/17  
Date

Note: By signing this collaboration the Capital Budget Department is acknowledging that the budget impact as stated is correct. Other aspects of the agenda item are the responsibility of the department submitting the item.