



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-8.

MEETING DATE 2017-12-05 10:05 - School Board Operational Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

TITLE:

Change Order #1 - North Andrews Gardens Elementary School - Fort Lauderdale - ACA Contractors, Inc. - New Canopy Addition - Project No. P.001740

REQUESTED ACTION:

Approve Change Order #1, North Andrews Gardens Elementary School, ACA Contractors, Inc., Project No. P.001740, in the amount of \$23,109 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1 \$23,109 / 0 days
 North Andrews Gardens Elementary School
 ACA Contractors, Inc.
 New Canopy Addition
 Project No. P.001740
 Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the Portable Transition Budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Leo Bobadilla Jr

Tuesday, November 21, 2017 2:09:29 PM

Approved In Open Board Meeting On:

DEC 05 2017

By: *Nora Kupat*

School Board Chair