



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

**MEETING DATE** 2017-12-05 10:05 - School Board Operational Meeting

**AGENDA ITEM** ITEMS

**CATEGORY** JJ. OFFICE OF FACILITIES & CONSTRUCTION

**DEPARTMENT** Facilities Construction

**Special Order Request**  
 Yes  No

**Time**

**Open Agenda**  
 Yes  No

**ITEM No.:**  
JJ-9.

**TITLE:**  
Change Order #1 - Whispering Pines Center - Miramar - Sagoma Construction Services, Inc. - ADA Restroom Renovation - Project No. P.000341

**REQUESTED ACTION:**  
Approve Change Order #1, Whispering Pines Center, Sagoma Construction Services, Inc., Project No. P.000341, in the amount of \$7,989 and no change in contract time.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #1 \$7,989 / 0 days  
Whispering Pines Center  
Sagoma Construction Services, Inc.  
ADA Restroom Renovation  
Project No. P.000341  
Refer to Exhibits 1, 2, and 3 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction  Goal 2: Continuous Improvement  Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair