



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 15

Facility Name: Boyd Anderson High School Date:
Project Name: Media Center Renovations Project # P.001360
Location No: 1741
Project Description: Renovation of Media Center
Contractor: State Contracting & Reference Letter
Engineering Corp. Dated:

Description of Change:

Install LED Light Fixture Package purchased under the BCPS Direct Owner Purchase program.

Attachments: PO & Supplier Invoice

Reason For Change:

Materials purchased under the BCPS DOP Program.

Summary:

Total of Credits and/or Added Costs: Add: \$ 0.00
Deduct: \$35,795.00
The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended 2-5-18
Project Consultant's Signature Date
Lourdes Solera, AIA
Project Consultant's Typed Name
MC Harry Associates
Project Consultant's Firm Name

Accepted 2/5/18
Contractor's Signature Date
Paul Carty
Contractor's Typed Name
State Contracting & Engineering Corp.
Contractor's Firm Name

Reviewed and Concurred 2-5-18
Facilities Project Manager Date
Stephen Gaydosh
Facilities Project Manager's Typed Name
The School Board of Broward County, FL

Table with 2 columns: Change Order Categories and Sub Categories. Includes checkboxes for Owner's Request, Unforeseen, Consultant Error, Consultant Omission, Regulatory Compliance, and Safety/Emergency.