



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-10.

MEETING DATE	2018-02-21 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
Change Order #3 - Boyd Anderson High School - Lauderdale Lakes - State Contracting & Engineering Corporation - Media Center Renovation - Project No. P.001360

REQUESTED ACTION:
Approve Change Order #3, Boyd Anderson High School, State Contracting & Engineering Corporation, Media Center Renovation, Project No. P.001360, for a credit in the amount of \$35,795 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #3 (\$35,795) / 0 days
Boyd Anderson High School
State Contracting & Engineering Corporation
Media Center Renovations
Project No. P.001360
Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
2/8/2018 5:01:37 PM

Electronic Signature
Form #4189 Revised 08/04/2017
RWR/ LB/FG/RC:ljc

Approved In Open
Board Meeting On

FEB 21 2018

BY: *Nora Rupert*
School Board Chair