



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2018-02-21 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-11.

TITLE:
Change Order #2 - North Andrews Gardens Elementary School - Fort Lauderdale - ACA Contractors, Inc. - Canopy Addition - Project No. P.001740

REQUESTED ACTION:
Approve Change Order #2, North Andrews Gardens Elementary School, ACA Contractors, Inc., Project No. P.001740, for a credit in the amount of \$21,866 and an increase in contract time of 2 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 (\$21,866) / 2 days
North Andrews Gardens Elementary School
ACA Contractors, Inc.
Canopy Addition
Project No. P.001740
Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
Change Order #3 adds \$3,002 to the contract which is offset by the tax savings of \$1,408 with the remaining \$1,594 to come from the change order contingency. Although there is a deduction to the contract of \$21,866, the \$1,594 to come from the change order contingency is needed for \$23,460 of equipment costs for the Direct Owner Purchase.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____

School Board Chair