



The School Board of Broward County, Florida  
 Supply Management & Logistics Department  
 7720 W. Oakland Park Blvd., Suite 323  
 Sunrise, Florida 33351

EXHIBIT 2

FEB 16 PM 4:12  
HEERY DOC. CONTROL

(754) 321-0505

**Document 01250g (00 63 63)-Construction Change Order-Item #01**

Project No. &: P001833 Date: 02/12/2018  
 Location No.: \_\_\_\_\_ Facility Name: Olsen Middle School  
 Project Title: Single Point of Entry Renovation  
 Project Description: Renovation to Olsen Middle School Point of Entry  
 Contractor: LEGO Construction Co. Reference Letter Change Order Request Proposal  
 Dated: Dated 2/5/18

Description of Change:

Additional scope of work due to unforeseen condition at exterior slab elevation and interior slab elevation. Change Order Request is based on revised Drawings dated 11-09-17, provided by Songs and Associates, Inc.

Attachments: Contractor Proposal and COR dated 2/5/18

Reason For Change:

Exterior and Interior Slab Elevation Difference.

Summary:

Total of Credits and/or Added Costs: Add: \$11,588.00  
 Deduct: \$  
 The Contract Time will be (increased)(decreased) by: 21 Days

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.**

Recommended <u><i>Annmarie Lonergan</i></u> <u>02.14.18</u> Project Consultant's Signature Date <u>ANNMARIE LONERGAN</u> Project Consultant's Typed Name <u>Songs &amp; Associates, Inc.</u> Project Consultant's Firm Name	Accepted <u><i>[Signature]</i></u> <u>2-15-18</u> Contractor's Signature Date <u>LEGO Construction Co.</u> Contractor's Firm Name	Reviewed and Concurred <u><i>[Signature]</i></u> <u>2/16/18</u> Project Manager Date <u>John Sassine</u> Project Manager's Typed Name The School Board of Broward County, FL
---	---	---

Change Order Categories		Sub Categories	
<input type="checkbox"/> Owner's Request	<input checked="" type="checkbox"/> Unforeseen	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		