



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2018-04-10 10:05 - School Board Operational Meeting

Special Order Request  
 Yes  No

ITEM No.:  
JJ-4.

AGENDA ITEM ITEMS

Time

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Open Agenda  
 Yes  No

**TITLE:**

Change Order #1 - Olsen Middle School - Dania - LEGO Construction Co. - Single Point of Entry - Project No. P.001833

**REQUESTED ACTION:**

Approve Change Order #1, Olsen Middle School, LEGO Construction Co., Single Point of Entry, Project No. P.001833, in the amount of \$11,588 and an increase in contract time of 21 days.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #1 \$11,588 / 21 days  
Olsen Middle School  
LEGO Construction Co.  
Single Point of Entry  
Project No. P.001833  
Refer to Exhibits 1, 2, and 3 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction  Goal 2: Continuous Improvement  Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**  
Name: Frank Girardi, Director Phone: 754-321-1525  
Name: Robert C. Corbin, Heery Director Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Leo Bobadilla - Chief Facilities Officer

Signature  
Leo Bobadilla Jr  
3/23/2018 10:58:14 AM

Approved In Open Board Meeting On: **APR 10 2018**  
By: *Nora Rupert*  
School Board Chair