



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-4.

MEETING DATE	2018-04-24 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

TITLE:
Change Order #1 - Tequesta Trace Middle School - Weston - ACA Construction, Inc. - Single Point of Entry - Project No. P.001852

REQUESTED ACTION:
Approve Change Order #1, Tequesta Trace Middle School, ACA Construction, Inc., Single Point of Entry, Project No. P.001852, in the amount of \$1,006 and an increase in contract time of 2 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$1,006 / 2 days
Tequesta Trace Middle School
ACA Construction, Inc.
Single Point of Entry
Project No. P.001852
Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
4/13/2018 4:06:33 PM

Approved In Open
Board Meeting On:

APR 24 2018

By: *Nora Rupert*
School Board Chair