



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2018-06-12 10:05 - School Board Operational Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**ITEM No.:**  
JJ-4.

**TITLE:**  
Change Order #1 - Various Sites - C & F Electric, Inc. - Lightning Protection Replacement - Project No. Functional Area #740089451

**REQUESTED ACTION:**  
Approve Change Order #1, Various Sites, C & F Electric, Inc., Lightning Protection Replacement, Project No. Functional Area #740089451, in the amount of (\$21,530) and increase in contract time of 191 days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #1 (\$21,530) / 191 days  
Various Sites  
C & F Electric, Inc.  
Lightning Protection Replacement  
Project No. Functional Area #740089451  
  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction   
 Goal 2: Continuous Improvement   
 Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Frank Girardi, Director	Phone: 754-321-1525
Name:	Phone:

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Leo Bobadilla - Chief Facilities Officer

Signature  
  
Electronic Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair