

The School Board of Broward County, Florida Office of Facilities & Construction 2301 N.W. 26th Street Fort Lauderdale, FL 33311

(754) 321-1500

FXHIBIT 2

Document 01250g (00 63 63)-Construction Change Order-Item # 001

Facility Name:	Various Sites	Date:	March 27, 2018		
Project Name:	Lightning Protection Replac	ement Project #	Functional Area #740089451		
Location No:	Various				
Project Description: Replace Lightning Protection at Various Locations					
Contractor: C	& F Electric, Inc.	Reference Letter			
	· · · · · · · · · · · · · · · · · · ·	Dated:	COR Dated 3/27/18		

Description of Change:

Provide a credit for labor and material to delete eight (8) buildings from the lightning protection scope of work, provide labor and material to add two (2) additional buildings/sections of buildings and cost for additional plans related to change in aluminum to copper.

Attachments:

Reason For Change:

Lightning protection installation for the eight (8) deleted buildings will be included in the GOB renovation project. The two (2) additional buildings/sections were added due to code requirement. Plans were changed to aluminum conductors and then to copper conductors.

Summary: Total of Credits and/or Added Costs: Deduct: \$ (21,530.00)

The Contract Time will be (increased) (decreased) by:

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Not Applicable Project Consultant's Signature

Project Consultant's Signature Date

Project Consultant's Typed Name

Project Consultant's Firm Name

ved and Concurred 1018 Facilities Project Manager Date tor's Signature Sonja Coley, Manager Construction Kevin Flanagan

191

Contractor's Typed Name

C & F Electric, Inc. Contractor's Firm Name Facilities Project Manager's Typed Name

Days

The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff					
Change Order Categories	Direct Owner Purchase (DOP)				
Owner's Request Unforeseen Consultant Error Consultant Omission	Direct Owner Purchase	Tax Savings			