



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2018-06-12 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-4.

TITLE:
Change Order #1 - Various Sites - C & F Electric, Inc. - Lightning Protection Replacement - Project No. Functional Area #740089451

REQUESTED ACTION:
Approve Change Order #1, Various Sites, C & F Electric, Inc., Lightning Protection Replacement, Project No. Functional Area #740089451, in the amount of (\$21,530) and increase in contract time of 191 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 (\$21,530) / 191 days
Various Sites
C & F Electric, Inc.
Lightning Protection Replacement
Project No. Functional Area #740089451

Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
5/24/2018 3:37:42 PM

Approved In Open Board Meeting On: **JUN 12 2018**
By: *Nora Rupert*
School Board Chair