



## BENNETT ELEMENTARY PLAYGROUND REPLACEMENT

This project is for a playground replacement at Bennett Elementary School.

<b>Client Dept:</b> Parks and Rec	<b>Phase:</b> Design	<b>11813</b>																		
<b>Sr. Project Mgr:</b> Irina Tokar	<b>District(s):</b> I <input type="checkbox"/> II <input checked="" type="checkbox"/> III <input type="checkbox"/> IV <input type="checkbox"/>																			
<b>Project Mgr:</b> Thomas White	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">PHASE</th> <th style="text-align: left;">START</th> <th style="text-align: left;">END</th> </tr> </thead> <tbody> <tr> <td>Planning Phase</td> <td>11/01/2017</td> <td>02/05/2018</td> </tr> <tr> <td>Design Phase</td> <td>02/05/2018</td> <td>10/05/2018</td> </tr> <tr> <td>Bidding Phase</td> <td>10/05/2018</td> <td>01/11/2019</td> </tr> <tr> <td>Construction Phase</td> <td>01/11/2019</td> <td>06/30/2019</td> </tr> <tr> <td>Warranty Phase</td> <td>06/30/2019</td> <td>06/30/2020</td> </tr> </tbody> </table>		PHASE	START	END	Planning Phase	11/01/2017	02/05/2018	Design Phase	02/05/2018	10/05/2018	Bidding Phase	10/05/2018	01/11/2019	Construction Phase	01/11/2019	06/30/2019	Warranty Phase	06/30/2019	06/30/2020
PHASE	START		END																	
Planning Phase	11/01/2017		02/05/2018																	
Design Phase	02/05/2018	10/05/2018																		
Bidding Phase	10/05/2018	01/11/2019																		
Construction Phase	01/11/2019	06/30/2019																		
Warranty Phase	06/30/2019	06/30/2020																		
<b>PM Telephone:</b> 954-828-5350	<b>Design Cost Update:</b>																			
<b>Construction Cost Update:</b>	<b>Design Contract Amt:</b>																			
<b>Original Contract Amount:</b>		1755 NE 14th St 33314																		
<b>Approved Change Orders</b>																				
<b>Revised Contract Amount:</b>																				
<b>Additional Days:</b>																				
<b>Status Update:</b> <b>As Of:</b> 06/01/2018	<b>On Time?</b> Yes		<b>On Budget?</b> Yes																	

This project is in design to re-submit to School Board for approval.

	BUDGET	ACTUAL	ENCUMB.	BALANCE
<b>TOTALS:</b>				