



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-10.

MEETING DATE	2018-08-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
Change Order #2 - Stranahan High School - Fort Lauderdale - MBR Construction, Inc. - Swimming Pool Renovations - Project No. P.001677

REQUESTED ACTION:
Approve Change Order #2, Stranahan High School, MBR Construction, Inc., Swimming Pool Renovations, Project No. P.001677, in the amount of \$124,038, an increase in contract time of 184 days, and an increase in funding in the amount of \$166,038.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 \$124,038 / 184 days.
Stranahan High School
MBR Construction, Inc.
Swimming Pool Renovations
Project No. P.001677
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is an additional impact to the project budget. These funds in the amount of \$166,038 will come from the Capital Projects Reserve.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
7/26/2018 5:41:16 PM

Approved In Open Board Meeting On: **AUG 07 2018**
By: *Nora Ruppert*
School Board Chair