



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-3.

MEETING DATE	2018-08-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

TITLE:
 Change Order #1 - Cross Creek School - Pompano Beach - Asset Builders, LLC d/b/a Messam Construction - Single Point of Entry - Project No. P.001825

REQUESTED ACTION:
 Approve Change Order #1, Cross Creek School, Asset Builders, LLC d/b/a Messam Construction, Single Point of Entry, Project No. P.001825, in the amount of \$2,030 and an increase in contract time of 38 days.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #1 \$2,030 / 38 days
 Cross Creek School
 Asset Builders, LLC d/b/a Messam Construction
 Single Point of Entry
 Project No. P.001825
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:
APPROVED
 (For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
 Leo Bobadilla Jr
 7/26/2018 5:20:23 PM

Approved In Open
 Board Meeting On:

AUG 07 2018

By: *Nora Ruppert*
 School Board Chair