



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2018-08-07 10:05 - School Board Operational Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>
<input type="radio"/> Yes <input checked="" type="radio"/> No
<b>Time</b>
<b>Open Agenda</b>
<input checked="" type="radio"/> Yes <input type="radio"/> No

**ITEM No.:**  
JJ-4.

**TITLE:**  
Change Order #1 - Village Elementary School - Sunrise - Asset Builders, LLC d/b/a Messam Construction - Single Point of Entry - Project No. P.001835

**REQUESTED ACTION:**  
Approve Change Order #1, Village Elementary School, Asset Builders, LLC d/b/a Messam Construction, Single Point of Entry, Project No. P.001835, in the amount of \$4,600 and an increase in contract time of 38 days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #1 \$4,600 / 38 days  
Village Elementary School  
Asset Builders, LLC d/b/a Messam Construction  
Single Point of Entry  
Project No. P.001835  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction     
  Goal 2: Continuous Improvement     
  Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Orders (3) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE   Heery Director	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature  
Leo Bobadilla Jr  
7/26/2018 5:21:59 PM

Approved In Open Board Meeting On:

**AUG 07 2018**

By: *Nora Rupert*  
School Board Chair