



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2018-08-07 10:05 - School Board Operational Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**ITEM No.:**  
JJ-5.

**TITLE:**  
Change Order #1 - Lauderhill 6-12 - Lauderhill - SA Consultants, LLC - Single Point of Entry - Project No. P.001956

**REQUESTED ACTION:**  
Approve Change Order #1, Lauderhill 6-12, SA Consultants, LLC, Single Point of Entry, Project No. P.001956, in the amount of \$12,252 and an increase in contract time of 30 days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #1 \$12,252 / 30 days  
Lauderhill 6-12  
SA Consultants, LLC  
Single Point of Entry  
Project No. P.001956  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction     Goal 2: Continuous Improvement     Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Orders (3) Collaboration Form

**BOARD ACTION:**

(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE I Heery Director	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair