



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2018-08-07 10:05 - School Board Operational Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
JJ-6.

TITLE:
Change Order #1 - William Dandy Middle School - Fort Lauderdale - FHP Tectonics Corp. - Single Point of Entry - Project No. P.001882

REQUESTED ACTION:
Approve Change Order #1, William Dandy Middle School, FHP Tectonics Corp., Single Point of Entry, Project No. P.001882, in the amount of \$7,508 and an increase in contract time of 14 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change order #1 \$7,508 / 14 days
William Dandy Middle School
FHP Tectonics Corp.
Single Point of Entry
Project No. P.001882
Refer to Exhibits 1 and 2 for details information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair