



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2018-08-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	<input type="radio"/> Yes <input checked="" type="radio"/> No
Time	
Open Agenda	<input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:

JJ-6.

TITLE:

Change Order #1 - William Dandy Middle School - Fort Lauderdale - FHP Tectonics Corp. - Single Point of Entry - Project No. P.001882

REQUESTED ACTION:

Approve Change Order #1, William Dandy Middle School, FHP Tectonics Corp., Single Point of Entry, Project No. P.001882, in the amount of \$7,508 and an increase in contract time of 14 days.

SUMMARY EXPLANATION AND BACKGROUND:

Change order #1 \$7,508 / 14 days
 William Dandy Middle School
 FHP Tectonics Corp.
 Single Point of Entry
 Project No. P.001882
 Refer to Exhibits 1 and 2 for details information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title
 Leo Bobadilla - Chief Facilities Officer

Approved In Open Board Meeting On: AUG 07 2018
 By: [Signature]
 School Board Chair

Signature

Leo Bobadilla Jr
 7/26/2018 5:24:40 PM