



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-7.

MEETING DATE	2018-08-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
 Change Order #1 - Westpine Middle School - Sunrise - FHP Tectonics Corp. - Single Point of Entry - Project No. P.001872

REQUESTED ACTION:
 Approve Change Order #1, Westpine Middle School, FHP Tectonics Corp., Project No. P.001872, in the amount of \$8,871 and an increase in contract time of 14 days.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #1 \$8,871 / 14 days.
 Westpine Middle School
 FHP Tectonics Corp.
 Single Point of Entry
 Project No. P.001872
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
 7/26/2018 5:26:06 PM

Approved In Open Board Meeting On: **AUG 07 2018**
 By: *Nora Rupert*
 School Board Chair