



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2018-08-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-8.

TITLE:
Change Order #2 - Tequesta Trace Middle School - Weston - ACA Construction, Inc. - Single Point of Entry - Project No. P.001852

REQUESTED ACTION:
Approve Change Order #2, Tequesta Trace Middle School, ACA Construction, Inc., Single Point of Entry, Project No. P.001852, in the amount of \$3,157 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 \$3,157 / 0 days
Tequesta Trace Middle School
ACA Construction, Inc.
Single Point of Entry
Project No. P.001852
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair