



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-8.

MEETING DATE	2018-08-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

TITLE:
 Change Order #2 - Tequesta Trace Middle School - Weston - ACA Construction, Inc. - Single Point of Entry - Project No. P.001852

REQUESTED ACTION:
 Approve Change Order #2, Tequesta Trace Middle School, ACA Construction, Inc., Single Point of Entry, Project No. P.001852, in the amount of \$3,157 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #2 \$3,157 / 0 days
 Tequesta Trace Middle School
 ACA Construction, Inc.
 Single Point of Entry
 Project No. P.001852
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:
APPROVED
 (For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
 Leo Bobadilla Jr
 7/26/2018 5:26:46 PM

Approved In Open
 Board Meeting On:

AUG 07 2018

By: *Nora Ruppert*
 School Board Chair