



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2018-08-07 10:05 - School Board Operational Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
JJ-9.

TITLE:
Change Order #3 - Flamingo Elementary School - Davie - Advanced Roofing, Inc. - Roof Replacement - Project No. P.001620

REQUESTED ACTION:
Approve Change Order #3, Flamingo Elementary School, Advanced Roofing, Inc., Roof Replacement, Project No. P.001620, for a credit in the amount of \$233,345 ~~\$233,345~~ **\$233,327.98** and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #3 (~~\$233,345~~) (**\$233,327.98**) / 0 days
 Flamingo Elementary School
 Advanced Roofing, Inc.
 Roof Replacement
 Project No. P.001620
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Memo to Revise

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

 Electronic Signature

Approved In Open Board Meeting On: _____

By: _____
 School Board Chair