



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2018-09-18 10:05 - Regular School Board Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
JJ-3.

TITLE:
Change Order #1 - Royal Palm STEM Museum Magnet - Lauderhill - SA Consultants, LLC - Single Point of Entry - Project No. P.001883

REQUESTED ACTION:
Approve Change Order #1, Royal Palm STEM Museum Magnet, SA Consultants, LLC, Single Point of Entry, Project No. P.001883, in the amount of \$2,870 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$2,870 / 0 days
Royal Palm STEM Museum Magnet
SA Consultants, LLC
Single Point of Entry
Project No. P.001883
Refer to Exhibits 1 and 2 for detailed information

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair