



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2018-12-18 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:
JJ-10.

TITLE:
Change Order #1 - Lauderdale Lakes Middle School - Lauderdale Lakes - DiPompeo Construction Company - SMART Program Renovations - Project No. P.001637

REQUESTED ACTION:
Approve Change Order #1, Lauderdale Lakes Middle School, DiPompeo Construction Company, SMART Program Renovations, Project No. P.001637, in the amount of \$15,034 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$15,034 / 0 days
Lauderdale Lakes Middle School
DiPompeo Construction Company
SMART Program Renovations
Project No. P.001637
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Task Asgd.Exe.Dir.Cap.Prog.	Phone: 754-321-1525
Name: Daniel Jardine, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair