



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2018-12-18 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-12.

TITLE:
Change Order #2 - Blanche Ely High School - Pompano Beach - Advanced Roofing, Inc. - Roof Replacement to Building 4 -Project No. P.001385

REQUESTED ACTION:
Approve Change Order #2, Blanche Ely High School, Advanced Roofing, Inc., Roof Replacement to Building 4, Project No. P.001385, for a credit in the amount of \$4,902 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 (\$4,902) / 0 days
Blanche Ely High School
Advanced Roofing, Inc.
Project No. P.001385
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is a positive financial impact in the amount of \$4,902 which will be placed in the Capital Projects Reserve.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Task Asgd.Exe.Dir.Cap.Prog.	Phone: 754-321-1525
Name: Daniel Jardine, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair