

COLLABORATION


SIGN-OFF FORM

Item #/Title of Agenda Request Item: JJ-12./Change Order #2
Advanced Roofing, Inc.
Blanche Ely High School, Pompano Beach
Project No. P.001385
Roof Replacement to Building 4

School Board Meeting: 12/18/2018

The financial impact of this item is (\$4,902)

- () This project has not been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). These funds in the amount of \$_____ will come from the Capital Projects Reserve.
- () This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is no impact to the project budget.
- () This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is no current impact to the project budget. There is a potential future impact to the project budget based on the additional scope approved in this item.
- () This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is an additional impact to the project budget. These funds in the amount of \$_____ will come from the Capital Projects Reserve.

 Comments: There is a positive financial impact in the amount of \$4,902 which will be placed in the Capital Projects Reserve.


Department Name

Department Head

Department Head

Capital Budget

Omar Shim, Director


Signature

12/15/2018
Date

Note: By signing this collaboration the Capital Budget Department is acknowledging that the budget impact as stated is correct. Other aspects of the agenda item are the responsibility of the department submitting the item.