



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE: 2018-12-18 10:05 - Regular School Board Meeting

AGENDA ITEM: ITEMS

CATEGORY: JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT: Facilities Construction

Special Order Request  
 Yes  No

Time

Open Agenda  
 Yes  No

ITEM No.:  
 JJ-12.

TITLE:  
 Change Order #2 - Blanche Ely High School - Pompano Beach - Advanced Roofing, Inc. - Roof Replacement to Building 4 -Project No. P.001385

REQUESTED ACTION:  
 Approve Change Order #2, Blanche Ely High School, Advanced Roofing, Inc., Roof Replacement to Building 4, Project No. P.001385, for a credit in the amount of \$4,902 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:  
 Change Order #2 (\$4,902) / 0 days  
 Blanche Ely High School  
 Advanced Roofing, Inc.  
 Project No. P.001385  
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:  
 Goal 1: High Quality Instruction  Goal 2: Continuous Improvement  Goal 3: Effective Communication

FINANCIAL IMPACT:  
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is a positive financial impact in the amount of \$4,902 which will be placed in the Capital Projects Reserve.

EXHIBITS: (List)  
 (1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:  
**APPROVED**  
 (For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Task Asgd.Exe.Dir.Cap.Prog.	Phone: 754-321-1525
Name: Daniel Jardine, CBRE   Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA  
 Senior Leader & Title  
 Leo Bobadilla - Chief Facilities Officer

Signature  
 Frank L. Girardi  
 12/7/2018, 4:27:01 PM

Approved In Open Board Meeting On: **DEC 18 2018**  
 By: *Matthew P. Brantford*  
 School Board Chair