

The School Board of Broward County, Florida Office of Facilities & Construction

2301 NW 26th Street, Bldg. 6 Fort Lauderdale, FL 33311 TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

		all all all the late which includes the control of the		
Facility:	Manatee Bay Elementa	ry School	Project	P.001759
Project Name: Manatee Bay Elementary Renovations				
Contractor:	LEGO Construction Co.		Date:	Nov 6th 2018
Project Manager:	Ron Barton		Locatio	3841
			Phase No.:	
Current Level of Retainage		100 %		
2. Proposed Level of Retainage		0 %		
3. Retainage Reduction Ratio (RR)		1 %		(Item 1 - Item 2)
				Item 1

Company Name of Entity to Receive Reduction of Retainage	Current Total Retainage		RR	Retainage to be Released	
LEGO Construction Co.	\$ 1	98,840.90	1.000		
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$	
	1		1.000	\$ -	
			1.000	\$	
			1.000	\$	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000		
			1.000		
			1.000		
			1.000		
			1.000	\$ -	
			1.000		
			1.000		
			1.000		
			1.000		
			1.000		
			1.000		
Total	\$	198,840.90		\$ 198,840.90	

Total	\$ 198,840.90	\$ 198	8,840.90
\$ 198,840.90 1 % Current Total Retainage x Reduction Ratio = Retaina	\$ 198,840.90 age to be Released	\$ Retainage Balance	-
The undersigned hereby certifies that they will release retainage be their various subcontractors in accordance with the schedule above.		hool Board of Broward Cou	inty to
Company Name: 15 (150) Construction Co.	Luis Garcia		
Authorized Signature	Print Name		