



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-14.

MEETING DATE	2018-12-18 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
Correction of Agenda Request Form for Change Order #2 - Park Trails Elementary School - Parkland - H.A. Contracting Corp. -Three Modular Classroom Additions - Project No. P.001608

REQUESTED ACTION:
Approve the correction of Agenda Request Form for Change Order #2, Park Trails Elementary School, from the December 5, 2017 School Board Operational Meeting, Agenda Item JJ-11. The Agenda Request Form indicated a credit to the Owner in the amount of \$17,344 which requires correction of the credit amount to \$22,275 to match information contained in the Executive Summary and Change Order #2.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 (\$22,275) / 0 days
Park Trails Elementary School
H.A. Contracting Corp.
Project No. P.001608

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is no impact to the project budget.

EXHIBITS: (List)
(1) Approved Documents from 12-5-17 SBOM - Agenda Item JJ-11

BOARD ACTION:

APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Task Asgd.Exe.Dir.Cap.Prog.	Phone: 754-321-1525
Name: Daniel Jardine, CBRE Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title
Leo Bobadilla - Chief Facilities Officer

Signature
Frank L. Girardi
12/7/2018, 4:27:31 PM

Approved In Open Board Meeting On: **DEC 18 2018**
By: *Shirley P. Brantford*
School Board Chair