AGENDA	REQUEST	FORM
--------	---------	------

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Public School	MEETING DATE	2018-12-18 10:05 - Regular School Board Meeting	Special Order Request
ITEM No.:	AGENDA ITEM	ITEMS	O Yes O No
JJ-15.	CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION	Time
	DEPARTMENT	Facilities Construction	Open Agenda Yes O No
TITLE:			0

Change Order #3 - Park Trails Elementary School - Parkland - H.A. Contracting Corp. - Relocate Concrete Modulars - Project No. P.001608

REQUESTED ACTION:

Approve Change Order #3, Park Trails Elementary School, H.A. Contracting Corp., Relocate Concrete Modulars, Project No. P.001608, in the amount of \$4,657, an increase in contract time of 206 days, and a decrease to the project budget in the amount of \$17,279.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #3 \$4,657 / 206 days Park Trails Elementary School I.A. Contracting Corp. Relocate Concrete Modulars Project No. P.001608 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

O Goal 1: High Quality Instruction)	Goal 2: Continuous Improvement	C	Goal 3: Effective Communication
--------------------------------------	--------------------------------	---	---------------------------------

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). Unused funds in the amount of \$17,279, will be made available to Heron Heights Elementary School and require approval of a budget reallocation (see Agenda Item JJ-16).

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Collaboration Form

SOURCE OF ADDITIONAL INFORMATION: BOARD ACTION: Name: Frank Girardi, Task Asgd.Exe.Dir.Cap.Prog. Phone: 754-321-1525 APPROVED Phone: 754-321-4850 Name: Daniel Jardine, CBRE I Heery Director (For Official School Board Records Office Only) THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA DEC 1 8 2018 Approved In Open Senior Leader & Title Board Meeting On: -Leo Bobadilla - Chief Facilities Officer Sleather P. Buskwork By: Signature School Board Chair Frank L. Girardi 12/7/2018, 2:42:44 PM

Electronic Signature Form #4189 Revised 08/04//2017 RWR/ FG/DJ:dch