EXHIBIT 2



The School Board of Broward County, Florida Office of Facilities & Construction 2301 N.W. 26th Street Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 02

Facility Name:Plantation High SchoolProject Name:Dining Aluminum CaLocation No:1451Project Description:Installation ofContractor:ACA Contractors, Inc	a dining alumi		the second se		
Description of Change: Credit for Direct Owner Purchases and tax savings as follows:					
Direct Owner Purchases (\$	26,696.23) 5 1,601.77)				
Attachments: Requisition Logs and Executed DPO forms					
Reason For Change: In accordance with the contract, this change order reconciles current contract value by closing the Direct Owner Purchases and Tax Savings and returning those funds to the Owner via credit change order.					
Total of Credits and/or Added Costs: Add: _\$					
Deduct: <u>\$28,298.0</u> The Contract Time will be (increased) (decreased) by: 0			3.00 Days		
THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.					
Recommended 10-15-18 Project Consultant's Signature William E. Schipske, P.E.	Accepted Confractor's Signatu Alfonso Cana		<u>10/15/18</u>	Reviewed and Concurred	
Project Consullant's Typed Name Miller Legg	Contractor's Typed Name ACA Contractor's Inc.		0	Facilities Project Manager's Typed Name SBBC/CBRE/HEERY	
Project Consultant's Firm Name	Contractor's Firm Na	and the second se		The School Board of Broward County, FL	
This Information to be completed by School Board of Broward County Staff					
Change Order Categories			the second division of	Direct Owner Purchase (DOP)	