

The School Board of Broward County, Florida Office of Facilities & Construction 2301 N.W. 26th Street Fort Lauderdale, FL 33311 TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility:			Project No.:	P001620
Project Name:	Flamingo Elementary Scho	ol - Reroof Bidg 1, Sec	tion A	
Contractor:	Advanced Roofing, Inc.		Date:	31-Aug-18
Project Manage	ei Chris Schiappa		Location No.:	2541
			Phase No.:	Section A
1. Current Leve	l of Retainage	5 %		
2. Proposed Le	vel of Retainage	0 %		
3. Retainage Re	eduction Ratio (RR)	1 %		(Item 1 - Item 2)
				Item 1

Company Name of Entity to Receive Reduction of Retainage	Retainage	RR	Retainage to be Released
Advanced Roofing, Inc.	\$ 92,665.10	1.000	\$ 92,665.10
		1.000	
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
Total	\$ 92,665.10		92,665.10

\$ 92,665.10		1 %		92,665.10	-
Current Total Retainage	х	Reduction Ratio =	5	Retainage to be Released	Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their various subcontractors in accordance with the schedule above.

Company Advanced Roofing, Inc.	
MIK	Robert Kornahrens
Authonzee Signature	Print Name