EXHIBIT 2



THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

2301 NW 26th Street • Fort Lauderdale, Florida 33311 • Office: 754-321-1500 • Fax: 754-321-1501

OFFICE OF FACILITIES & CONSTRUCTION FRANK GIRARDI, TASK ASSIGNED, EXECUTIVE DIRECTOR, CAPITAL PROGRAMS The School Board of Broward County, Florida

Heather P. Brinkworth, Chair Donna P. Korn, Vice Chair

> Lori Alhadeff Robin Bartleman Patricia Good Laurie Rich Levinson Ann Murray Dr. Rosalind Osgood Nora Rupert

Robert W. Runcie Superintendent of Schools

William J. Gilbane Jr. Gilbane Building Company 7 Jackson Walkway Providence, RI 02903

June 10, 2019

RE: NOTICE OF INTENT TO RECOMMEND TERMINATION WITHOUT CAUSE Agreement for Construction Management at Risk Services Northeast High School - Project No. P001684

Dear Mr. Gilbane:

Unfortunately, Guaranteed Maximum Price (GMP) Amendment 2 proposal from Gilbane Building Company (Gilbane) is unacceptable to the Owner. Accordingly, pursuant to Articles 6.4 and 36.1 of the Construction Manager at Risk (CMAR) Agreement, staff shall recommend the termination of the CMAR Agreement with Gilbane (without cause) to the School Board at its meeting of June 25, 2019.

This shall serve as the requisite ten (10) days' written notice of the above-referenced proposed action.

Sincerely,

Frank Girardi, Task Assigned, Executive Director, Capital Programs

Daniel Jardine, Program Director CBRE | Heery

c: MaryAnn May, Ph.D., Chief Fire Official and Task Assigned Chief Facilities Officer Thomas C. Cooney, Esq., Assistant General Counsel Michael Bobby, Deputy Program Director, CBRE | Heery Jason Taylor, Gilbane Building Company