



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-6.

MEETING DATE	2019-07-23 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
Change Order #1 - Eagle Ridge Elementary School - Coral Springs - LEGO Construction Co. - SMART Program Renovations - Project No. P.001722

REQUESTED ACTION:
Approve Change Order #1, Eagle Ridge Elementary School, LEGO Construction Co., SMART Program Renovations, Project No. P.001722, in the amount of \$113,887 and an increase in contract time of 120 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$113,887 / 120 days
Eagle Ridge Elementary School
LEGO Construction Co.
SMART Program Renovations
Project No. P.001722
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is no impact to the project.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Task Asgd. Director Constr.	Phone: 754-321-1532
Name: Daniel Jardine, CBRE I Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title
Frank Girardi - Executive Director

Signature

Frank L. Girardi
 7/8/2019, 12:20:01 PM

Approved In Open Board Meeting On: **JUL 23 2019**
 By:
 School Board Chair