



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:  
JJ-5.

MEETING DATE	2019-07-23 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

**TITLE:**  
Change Order #3 - Lauderdale Lakes Middle School - Lauderdale Lakes - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001637

**REQUESTED ACTION:**  
Approve Change Order #3, Lauderdale Lakes Middle School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001637, in the amount of \$28,358 and no change in contract time.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #3 \$28,358 / 0 days  
Lauderdale Lakes Middle School  
DiPompeo Construction Corporation  
SMART Program Renovations  
Project No. P.001637  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction     Goal 2: Continuous Improvement     Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 5, 2018). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Orders (3) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Task Asgd. Director Constr.	Phone: 754-321-1532
Name: Daniel Jardine, CBRE I Heery Director	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title  
Frank Girardi - Executive Director

Signature  
*Frank L. Girardi*  
7/8/2019, 12:20:01 PM

Approved In Open Board Meeting On: **JUL 23 2019**  
By: *Heather P. Burkwood*  
School Board Chair