



**The School Board of Broward County, Florida  
Office of Facilities & Construction  
2301 N.W. 26<sup>th</sup> Street  
Fort Lauderdale, FL 33311**

(754) 321-1500

**Document 01250g (00 63 63)-Construction Change Order #1 - Item #1**

Facility Name: Charles W. Flanagan High School Date: 11/11/19  
 Project Name: Charles W. Flanagan HS SMART Building Renovations Project # P.001847  
 Location No: 3391  
 Project Description: SMART Building Renovations  
 Contractor: CORE Construction Services of Florida, LLC. Reference Letter Dated: 8/21/2019

**Description of Change:**

Provide Labor, Materials, and Equipment for the installation of the new Intercom/Clock Systems in the new Building 14 addition

Attachments: CCD Cover Letter, Proposals, Atkins Cost Review.

**Reason For Change:**

Intercom and Clock System Specifications were not included with the contract documents. These Specifications are a requirement to complete the work.

**Summary:**

Total of Credits and/or Added Costs: Add: \$45,149  
 Deduct: \$  
 The Contract Time will be (increased) (decreased) by: 28 Days

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.**

**Recommended**

[Signature] 11/14/2019  
 Project Consultant's Signature Date

Leila Rouady  
 Project Consultant's Typed Name  
Song + Associates, Inc.  
 Project Consultant's Firm Name

**Accepted**

[Signature] 11/12/19  
 Contractor's Signature Date

Yolanda Rose  
 Contractor's Typed Name  
CORE Construction Services of Florida, LLC.  
 Contractor's Firm Name

**Reviewed and Concurred**

[Signature] 11/12/19  
 Facilities Project Manager Date

Aldo Gonzalez  
 Facilities Project Manager's Typed Name  
CBRE|HEERY  
 The School Board of Broward County, FL

**This Information to be completed by School Board of Broward County Staff**

Change Order Categories		Direct Owner Purchase (DOP)	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input checked="" type="checkbox"/> Consultant Omission		