



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-12.

MEETING DATE	2019-12-10 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:

Change Order #1 - Charles W. Flanagan High School - Pembroke Pines - CORE Construction Services of Florida, LLC - SMART Program Renovations - Project No. P.001847

REQUESTED ACTION:

Approve Change Order #1, Charles W. Flanagan High School, CORE Construction Services of Florida, LLC, SMART Program Renovations, Project No. P.001847, in the amount of \$45,149 and an increase in contract time of 28 days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1 \$45,149 / 28 days
Charles W. Flanagan High School
CORE Construction Services of Florida, LLC
SMART Program Renovations
Project No. P.001849
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi
11/22/2019, 3:05:15 PM

Electronic Signature

Form #4189 Revised 07/25/2019
RWR/ FG/PDK/DJ:lcc

Approved In Open Board Meeting On:

DEC 10 2019

By:

[Signature]
School Board Chair