



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Blanche Ely High School Date: 09.04.2019
 Project Name: Blanche Ely HS - Single Point of Entry - SMART Program Project # P.001646-SPE
 Location No: 0361
 Project Description: _____
 Contractor: _____ Reference 08.28.2019
 Letter Dated: _____

Description of Change:
 Credit for unused project contingency.

Attachments: Forms 01250b, 01250c, 01250d

Reason For Change:
 Unused project contingency

Summary:
 Total of Credits and/or Added Costs: _____ Add: _____
 Deduct: \$9,531
 The Contract Time will be Decreased by: _____ 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>Raul J. Estevez</u> 09.09.2019 Project Consultant's Signature Date Raul J. Estevez Project Consultant's Typed Name WOLFBERG ALVAREZ AND PARTNERS INC Project Consultant's Firm Name</p>	<p>Accepted <u>Alicia Roa</u> 09.09.2019 Contractor's Signature Date Alicia Roa Contractor's Typed Name THE MORGANTI GROUP, INC. Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>Matthew Hunt</u> 09.06.2019 Facilities Project Manager Date Matthew Hunt Facilities Project Manager's Typed Name CBRE HEERY The School Board of Broward County, FL</p>
--	--	--

This Information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)	Tax Savings
Change Order Categories				Yes	No
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No
				<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No