

# COLLABORATION

## SIGN-OFF FORM

Item #/Title of Agenda Request Item: JJ-9/Final Change Order/Final Acceptance/Final Release of Retainage  
Single Point of Entry Scope  
Blanche Ely High School, Pompano Beach  
The Morganti Group, Inc.  
SMART Program Renovations  
Project No. P.001646

School Board Meeting: 12/10/2019

The financial impact of this item is (\$9,531)

- ( ) This project has not been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). These funds in the amount of \$ \_\_\_\_\_ will come from the Capital Projects Reserve.
- ( ) This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.
- ( ) This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no current impact to the project budget. There is a potential future impact to the project budget based on the additional scope approved in this item.
- ( ) This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is an additional impact to the project budget. These funds in the amount of \$ \_\_\_\_\_ will come from the Capital Projects Reserve.



**Comments:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget (this action reduces the contract by \$9,531 and increases the construction contingency by \$9,531 for a zero net impact).


Department Name

Department Head

Department Head

Capital Budget

Omar Shim, Director

  
Signature

11/4/2019  
Date

Note: By signing this collaboration the Capital Budget Department is acknowledging that the budget impact as stated is correct. Other aspects of the agenda item are the responsibility of the department submitting the item.