



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-02-04 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:

JJ-5.

TITLE:

Change Order #1 - Annabel C. Perry PreK-8 - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001728

REQUESTED ACTION:

Approve Change Order #1, Annabel C. Perry PreK-8, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001728, in the amount of \$5,608 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1 \$5,608 / 0 days
 Annabel C. Perry PreK-8
 DiPompeo Construction Corporation
 SMART Program Renovations
 Project No. P.001728
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction
 Goal 2: Safe & Supportive Environment
 Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi
 1/23/2020, 5:02:12 PM

Approved In Open Board Meeting On: **FEB 04 2020**

By:
School Board/Chair