



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-6.

MEETING DATE

2020-02-04 10:05 - School Board Operational Meeting

AGENDA ITEM

ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT

Facilities Construction

Special Order Request

☐ Yes

☒ No

Time

Open Agenda

☒ Yes

☐ No

TITLE:

Change Order #1 - Miramar Elementary School - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001727

REQUESTED ACTION:

Approve Change Order #1, Miramar Elementary School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001727, in the amount of \$3,243 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1 \$3,243 / 0 days
Miramar Elementary School
DiPompeo Construction Corporation
SMART Program Renovations
Project No. P.001727
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Safe & Supportive Environment ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Constr.

Phone: 754-321-1532

Name: Daniel Jardine, Director, CBRE I Heery

Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi

1/23/2020, 5:04:13 PM

Approved In Open
Board Meeting On

By:

FEB 04 2020

School Board Chair

Electronic Signature

Form #4189 Revised 07/25/2019

RWR/ FG/PDK/DJ:lcc