



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2020-02-04 10:05 - School Board Operational Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**ITEM No.:**  
JJ-10.

**TITLE:**  
Contingency Use Directive #1 - Falcon Cove Middle School - Weston - OHL Building, Inc. - SMART Program Renovations - Project No. P.001902

**REQUESTED ACTION:**  
Approve a decrease in the Contingency funds in the amount of \$97,331 and reallocate those funds to the cost of work due to unforeseen conditions, as provided for in the agreement between The School Board of Broward County, Florida and the Construction Manager at Risk (CMAR), OHL Building, Inc.

**SUMMARY EXPLANATION AND BACKGROUND:**  
See Executive Summary (Exhibit 1) for details.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction  
 Goal 2: Safe & Supportive Environment  
 Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Contingency Use Directive (3) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair