



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-02-04 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:
JJ-10.

TITLE:
Contingency Use Directive #1 - Falcon Cove Middle School - Weston - OHL Building, Inc. - SMART Program Renovations - Project No. P.001902

REQUESTED ACTION:
Approve a decrease in the Contingency funds in the amount of \$97,331 and reallocate those funds to the cost of work due to unforeseen conditions, as provided for in the agreement between The School Board of Broward County, Florida and the Construction Manager at Risk (CMAR), OHL Building, Inc.

SUMMARY EXPLANATION AND BACKGROUND:
See Executive Summary (Exhibit 1) for details.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Contingency Use Directive (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
1/27/2020, 8:52:23 AM

Approved In Open Board Meeting On: **FEB 04 2020**
By: *[Signature]*
School Board Chair